



PEO Land Systems
"It's All About The Warfighter"



13th ANNUAL ACQUISITION RESEARCH SYMPOSIUM

**Panel: Improving Project Management of
Complex or Major Systems**



Panel Chair: **William E. Taylor**
Program Executive Officer Land Systems Marine Corps

Panel Members: **Martin Brown, NGEN Project Manager, PEO Enterprise Information Systems**
Ginny Wydler, Principal Analyst, MITRE Corporation
Dr. Charles Pickar, Senior Lecturer, Naval Post Graduate School

May 4-5, 2016



Who I am... How did I get here...

"It's All About The Warfighter"





Major Acquisition Categories

"It's All About The Warfighter"



ACAT I

Major Defense Acquisition Programs (MDAP)

Sub Category	Criteria in (CY00\$)	MDA
ACAT ID	<ul style="list-style-type: none">Total RDT&E \geq (\$365M)Total Procmt \geq (\$2.19B)USD (AT&L) special interest	USD AT&L
ACAT 1C		SAE or CAE

Major Automated Information Systems (MAIS)

Sub Category	Criteria in (CY00\$)	MDA
ACAT IAM	<ul style="list-style-type: none">Annual Cost $>$ (\$32M / yr)Total Program \geq (\$126M)Total Lifecycle \geq (\$378M)ASD (NII) special interest	ASN (NII) / DoD CIO
ACAT 1AC		SAE or CAE



PEO LS Program Portfolio by ACAT Level & \$

"It's All About The Warfighter"



PB-17 \$M (including OCO)

Program	ACAT	FYDP (FY17-21) \$M
JLTV	ID ¹	\$ 2,032
ACV 1.1	IC	\$ 1,699
G/ATOR	IC	\$ 1,351
AAV SU	III	\$ 569
CAC2S	IAC	\$ 345
P-19R	IVM	\$ 139
LW155	II ^{2,3}	\$ 82
MRAP	III ³	\$ 77
MTVR	IC ³	\$ 47
ITV	III ³	\$ 19
LVSR	II ³	\$ 11
FRC	IVM ^{3,4}	\$ -
HMMWV	IC ^{3,4}	\$ -
MTVR TRAILERS	IVM ^{3,4}	\$ -
ACAT Total		\$ 6,370
Non-ACAT Total		\$ 495
PEO Total		\$ 6,865

¹ Joint Program; Army-Led

² Joint Program; USMC Led

³ Over 90% expended; non-reporting

⁴ Limited funding available through vehicle Mod-lines

--- shared across various motor transport programs

Number of Programs by ACAT

Program	Active	Non-Reporting
ACAT I	3.5 ¹	2
ACAT II		2
ACAT III	1	2
ACAT IV	1	2
Non-ACAT 7 Programs/line items		



ACAT 1C / 1D Statutory & Regulatory Documentation Requirements

"It's All About The Warfighter"



Milestone Document Identification (MDID)

Your Acquisition and Documentation Requirements Tool

STATUTORY: Statutory requirements cannot be waived unless the statute permits.

	MDD	MS A	CDD Val	Dev. RFP Rel.	MS B	MS C	FRP/FD	Other
2366a/b CERTIFICATION MEMORANDUM								
ACQUISITION PROGRAM BASELINE (APB)								
ACQUISITION STRATEGY								
ANALYSIS OF ALTERNATIVES (AoA)								
BANDWIDTH REQUIREMENTS REVIEW								
BENEFIT ANALYSIS AND DETERMINATION (Part of Acquisition Strategy)								
CLINGER-COHEN ACT COMPLIANCE								
CONSIDERATION OF TECHNOLOGY ISSUES (Part of Acquisition Strategy)								
CONTRACT-TYPE DETERMINATION (Part of Acquisition Strategy)								
COOPERATIVE OPPORTUNITIES(Part of Acquisition Strategy)								
CORE LOGISTICS DETERMINATION / CORE LOGISTICS AND SUSTAINING WORKLOADS ESTIMATE								
CYBERSECURITY STRATEGY								
DOT&E REPORT ON INITIAL OPERATIONAL TEST AND EVALUATION (IOT&E)								
FREQUENCY ALLOCATION APPLICATION (DD Form 1494)								
GENERAL EQUIPMENT VALUATION (Part of Acquisition Strategy)								
INDEPENDENT COST ESTIMATE (ICE)								
INDEPENDENT LOGISTICS ASSESSMENT (ILA)								
INDUSTRIAL BASE CAPABILITIES CONSIDERATIONS (Part of Acquisition Strategy)								
INTELLECTUAL PROPERTY (IP) STRATEGY (Part of Acquisition Strategy)								
LFT&E REPORT								
LOW-RATE INITIAL PRODUCTION (LRIP) QUANTITY								
MANPOWER ESTIMATE								
MARKET RESEARCH (Part of Acquisition Strategy)								
OPERATIONAL TEST PLAN (OTP)								
PESHE AND NEPA/E.O. 12114 COMPLIANCE SCHEDULE								
POST IMPLEMENTATION REVIEW (PIR)								
PRESERVATION AND STORAGE OF UNIQUE TOOLING PLAN								
REPLACED SYSTEM SUSTAINMENT PLAN								
SMALL BUSINESS INNOVATION RESEARCH (SBIR)/SMALL BUSINESS TECHNOLOGY TRANSFER (STTR) PROGRAM TECHNOLOGIES								
TECHNOLOGY READINESS ASSESSMENT (TRA)								
TERMINATION LIABILITY ESTIMATE (Part of Acquisition Strategy)								

31 - Statutory Requirements

36 - Regulatory Requirements



Milestone Document Identification (MDID)

Your Acquisition and Documentation Requirements Tool

REGULATORY: MDAs may tailor procedures consistent with sound business practice and the risks associated with the product being acquired.

	MDD	MS A	CDD Val	Dev. RFP Rel.	MS B	MS C	FRP/FD	Other
2366b Certification Memorandum								
Acquisition Decision Memorandum (ADM)								
Acquisition Program Baseline (APB)								
Acquisition Strategy								
Affordability Analysis								
Analysis of Alternatives (AoA)								
AoA Study Guidance and AoA Study Plan								
Capability Development Document (CDD)								
Capability Production Document (CPD)								
Capstone Threat Assessment								
Concept of Operations/Operational Mode Summary/Mission Profile (CONOPS/OMS/MP)								
Cost Analysis Requirements Description (CARD)								
Development RFP Release Cost Assessment								
DoD Component Cost Estimate								
DoD Component Cost Position								
DoD Component Live Fire Test and Evaluation (LFT&E) Report								
Exit Criteria								
Full Funding Certification Memorandum								
Information Support Plan (ISP)								
Information Technology (IT) and National Security System (NSS) Interoperability Certification								
Initial Capabilities Document (ICD)								
Initial Threat Environment Assessment								
Item Unique Identification Implementation Plan								
Life-Cycle Mission Data Plan								
Life-Cycle Sustainment Plan (LCSP)								
Market Research (Part of Acquisition Strategy)								
Operational Test Agency (OTA) Report of OT&E Results								
Program Protection Plan (PPP)								
Request for Proposal (RFP)								
Should Cost Target								
Spectrum Supportability Risk Assessment (SSRA)								
System Threat Assessment Report (STAR)								
Systems Engineering Plan (SEP)								
Technology Targeting Risk Assessment								
Test and Evaluation Master Plan (TEMP)								
Waveform Assessment Application								



The “Null Program”

“It’s All About The Warfighter”



➤ 2011 Army PEO GCS Study

- A low to medium risk vehicle program will likely take at least 16.5 years to go from the Material Development decision to full rate production
- PMs under constant pressure to find efficiencies and reduce timelines

➤ Perception:

- PMs can achieve significant reductions in acquisition timelines

➤ Reality:

- Timelines are primarily driven by statutory & regulatory requirements
- There is a point at which documentation writing, staffing & approval timelines become the critical path



The “Null Program” (Cont.)

“It’s All About The Warfighter”



- **What impact does documentation writing, staffing & approval have on an MDAP’s critical path?**
- **To test the hypothesis...what would the program impact be if...**
 - **There was no system to develop or test?**
 - **All documents took one (1) day to write?**
- **Even with no intention to actually design, build, deliver & test a system, to complete all MDAP documentation requirements and execute the acquisition program approval process will take approximately 4.5 years**



Taylor's Perspective:

3 Things That Keep This PEO Up at Night

"It's All About The Warfighter"



#1 Money

BUDGET INSTABILITIES



#2 People



The Honorable Frank Kendall
Under Secretary of Defense for
Acquisition, Technology, and Logistics
(USD AT&L)

#3 Oversight



**Both Program
Managers and
Industry Seek
Predictability.**

**"Defense
Acquisition is a
Human
Endeavor."**

**Acquisition
Streamlining
and Reality are
Diametrically
Opposed.**



1 MONEY

- It's not just about the money! It's ALL about the money!
- No Bucks...*NO BUCK ROGERS!*
- *Industry is coin operated!*

2 PEOPLE

- Shades of grey...more art than science!
- Don't take that Hill...It's just business!
- Row well and live!

3 OVERSIGHT

- Everyone wants to help or... keep your friends close and your enemies closer!
- The Null program
- Risk versus reward...How much is good enough?